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July 9,2002 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - June 2002 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during June 2002. 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• Obtained permission to access off-site properties for Phase I sampling 
activities. 

• Prepared for field activities associated with Phase 1 of the RI, including 
scheduling of field staff and subcontractors and procurement of field equipment. 

• Provided notification of subcontractors for the project to USEPA in a letter 
dated June 21, 2002. 

• Submitted revisions to the Quality Assurance Project Plan (QAPP) to USEPA 
based on USEPA comments received on May 17,2002. 

• Reviewed and discussed remaining comments on the QAPP during a conference 
call with USEPA on Jxme 21, 2002. 

• Submitted a final draft of the RI/FS Work Plan to USEPA on June 25,2002, 
including all additional revisions to the QAPP as discussed with USEPA during 
the Jime 21, 2002 conference call. 

II. Difficulties Encountered During Reporting Month 
No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 
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rV. Sampling and Testing Results 
No sampling or test results were generated during the reporting month. 

V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for July 2002: 

• Completion of Phase 1 field sampling activities during the weeks of July 8,2002 
and July 15,2002. 

• Initiation of laboratory analyses of Phase 1 soil, sediment and residue samples. 

If you have any questions concerning this progress report, please do not hesitate to 
contact us. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.O. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Joseph Freudenberg, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball-ENVIRON 






